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Quarterly Overview

Reporting Country Dominican Republic Technical Areas % 
Completio

Lead Partner KNCV 1. Universal and Early Access 100%
Collaborating Partners 3. Infection Control 100%
Date Report Sent 4. PMDT 100%
From Luis Alberto Rodriguez 6. Health Systems Strengthening 100%
To Damani Goldstein 7. M&E, OR and Surveillance 100%
Reporting Period January - March 2013

Overall work plan completion 100%

Overall work plan implementation status

Most Significant Achievements 

Main activities: 
  
TB CARE I requested an extension for the finalization of the activities until February 28th, 2013. This 
gave the chance to produce a set of Audiovisuals based on the Photovoices* experience to raise 
awareness, fight stigma and increase case detection. A total of four videos in two formats were made: 
long version (+1 minute length) and short version (30 seconds length). These videos were developed 
using the lessons learned within the Photovoices experience and in coordination with the USAID 
Mission, the NTP, Global Fund, PAHO as well as other TB partners. The MOH and the Global Fund have 
decided to fund the broadcast nationwide in a three month campaign which will begin at the World TB 
Day ceremony, where the videos will be shown for the first time, as requested by NTP. 
 
Below are the links on YouTube Channel to view the videos: 
http://www.youtube.com/watch?v=QsQC9w5HYCc 
http://www.youtube.com/watch?v=3poonYCjDiM 
http://www.youtube.com/watch?v=Z_eZzZBPTT4 
http://www.youtube.com/watch?v=9QDsVjkPVXE 
 
The project has finished the refurbishment of eleven TB sites, including two MDR-TB Clinics. In the 
country there are three MDR Sites. During the last quarter of 2012, NTP requested support to refurbish 
two MDR Clinics. The unsafe conditions of the MDR-TB sites and the detection of six XDR-TB patients 
highlighted the urgent need to provide these sites with IC measures that guarantee health care 
workers and patients' safety. 
 
The final versions of the "Manual for the Implementation of Stop TB Committees" and "Manual for 
Photovoices" were developed by KNCV TB CARE I technical staff with TA of KNCV HQ from Jan-Feb 
2013. 
 
The rest of this quarter has been used for the close out of the project. 

At the end of this quarter the TB CARE I program has closed down. 



Technical and administrative challenges

In-country Global Fund status and update

*The Photovoices methodology was developed by a US-based organization called Photovoice and 
adapted by KNCV under TB CARE I for use in the Dominican Republic.

The  disposition plan was approved  at the end of March 2013. Therefore the execution of the disposition 
plan will take place in April 2013. This has been coordinated with the USAID Mission. 

Global Fund Project Round 7 is currently being implemented with a category B-1 and availability of 
funds (USD$ 6,908,686.17) is guaranteed until 2015. Recently GF approved RCC with a budget of 
USD$5,622,240.70, also until 2015. 



Quarterly Technical Outcome Report 

Technical Area
Result

Data Year Data Year Y2

1.1.4 [OUTPUT] Number of TB suspects
Description: Number of TB Suspects detected in 
project provinces and areas of Santo Domingo
Indicator Value: Number (disagregated by 
gender)
Level: Selected provinces and areas.
Source: Provincial Quarterly Reports
Means of Verification: TB register
Numerator: Number of Suspects

44,439 2011 46,661 2012 45.535 This number relates to the 
period of Jan-Dec 2012.  
The detection increased by 
2.5% (1,096). The NTP 
does not collect gender 
disaggregated data of TB 
suspects. When the data is 
disaggregated by province, 
the increase is more visible 
in a group of provinces 
than others.

Disaggregated data was 
prepared by KNCV/DOR 
team for the 12 Local NTP 
Coordinators in all 
provinces of the project 
and a compilation with all 
provinces was presented to 
the NTP and the Mission.

1.1.5 [OUTPUT] Number of TB cases (all forms)
Description: Number of TB cases (all forms) 
reported in project provinces and areas of Santo 
Domingo
Indicator Value: Number (disagregated by 
gender)
Level: Selected province and areas.
Source: Provincial Quarterly Reports.
Means of Verification: TB Register
Numerator: Number of TB cases (all forms)

3,126 2011 3,732 2012 3.035 This number relates to the 
period of Jan-Sep 2012. 
The NTP does not collect 
gender disaggregated 
data. target will likely be 
exceeded once Oct-Dec 
2012 data is available.

NTP will perform future 
analyses to verify data and 
rationale for the 
"decrease" in the case 
detection.

1.1.6 [OUTPUT] Number of people calling TB 
hotline
Description: Number of persons calling the TB 
information hotline.
Indicator Value: Number (disagregated by 
gender)
Level: National
Source: Call Center Monthly Report
Means of Verification: Call Center Monthly Report
Numerator: Number of calls

0 2011 2,000 2012 637 Total number of calls 
during the period.

Better advertising and 
promotion of the use of the 
hotline is needed. NTP and 
MOH have agreed to 
finance the campaign for 
TB awareness and 
promotion of the services, 
including the hotline, 
starting at World TB Day, 
using the audiovisuals 
created by TB CARE I. This 
will increase the amount of 
calls coming for TB.

1.1.7 [OUTPUT] Number of TB publications or 
broadcast with people centered approach
Description: Health journalists publishing TB with 
people centered approach
Indicator Value: Number
Level: National
Source: Press publications, videos, recording
Means of Verification: monitoring press releases, 
broadcasted programs
Numerator: number of PC oriented TB 
publications/broadcasting

1 2011 50 2012 38 press publications related 
to TB in different papers
5 Listín Diario SD.
5 El Nacional SD
4 Hoy SD.
2 El Caribe SD
3 Diario Libre SD
1 El Día SD
2 El Nuevo Diario
2 La Información  Stago.

Several newspapers and 
TV broadcasted news 
programs, have promoted 
the audiovisuals created by 
TB CARE I, as well as the 
hotline and the 
photovoices exhibit. 
Administrative challenges 
during new government´s 
trasition period resulted in 
five months delay of the 
begining of activities with 
journalists. During Jan-
March 2013, more than 10 
publications and 
broadcasts have occurred.

1. Universal and Early Access
Expected 
Outcomes

Outcome Indicators

1.1 Increased 
demand for and 
use of high quality 
TB services and 
improve the 
satisfaction with 
TB services 
provided 
(Population/Patien
t Centered 
Approach)

Highlights of the 
Quarter

Challenges and Next 
Steps to Reach the 

Target

Baseline Target



Technical Area
Result

Data Year Data Year Y2
3.2.2 Key facilities with IC focal person, 
implementation plan, budget, and monitoring 
system
Indicator Value: Percent
Numerator: The number of selected categories of 
key facilities with all three (a+b+c) interventions 
in place. 
Denominator: Total number of key facilities of the 
selected categories

16% 
(2/12)

2011 100% 
(12/12)

2012 92 %
11/12

2  CAP (Centro de Atención 
Primaria) Área I.
2. Hospitales (H.P.Billini. 
Mat. La. Altagracia)Área V
1. CAP Centro Sanitario. 
Área V.
1 Hospital (R. de C. Lora) 
Área VIII.
1.  Hosp.  Cabral y Báez 
Prov. Santiago.
1.Hosp. Mun. Villa 
González Prov. Santiago. 
1. Hospital Ricardo 
Limardo, Puerto Plata. 1. 
Centro Anti TB Adultos 
(MDR Diagnostic Unit). 1. 
Hospital Juan Pablo Pina 
(MDR Inpatient Unit).

All refurbishments have 
been succesfully finalized 
and equipped with GF 
financial support.

3.2.3 [OUTPUT] Implementation of IEC IC 
strategy 
Indicator Value: percent
Level: TB CARE targeted facilities
Source: Supervision report
Means of Verification: Supervision Report
Numerator: Number of health facilities applying IC 
IEC strategy
Denominator: Total number of targeted health 
facilities 

16% 
(2/12)

2011 100% 
(12/12)

2012 80 %
10/12

The IC IEC strategy has 
been incorporated in the 
plans of each health facility 
and is implemented 
accordingly. 

This is a learning process 
for all the facilities, in all of 
the facilities administrative 
and political support of the 
facilities´director was 
needed. It was not posible 
in the time frame of the 
project to motivate them 
to follow up on the 
implementation of these 
strategies. NTP will 
continue to work with them 
to improve the 
implementation of such 
measures.

3.4 Improved TB-
IC human 
resources

3.4.1 Health staff of involved facilities applying IC 
measures
Description: Health staff of involved facilities 
applying IC measures
Indicator Value: Percent
Level: Targeted facilities 
Source: Supervision Reports
Means of Verification: Supervision Reports
Numerator: Number of health staff applying IC 
measures
Denominator: Number of trained health staff of 
involved facilities in IC

50% 
(50/100)

2011 100% 
(125)

2012 60 %
75/125

A change of attitude has 
been observed of the 
trained staff at the ten 
supervised health facilities. 
The active case finding of 
TB suspects among health 
staff has increased. 

Technical Area
Result

Data Year Data Year Y2
4.1.4 MDR TB patients who have completed the 
full course of MDR TB treatment regimen and have 
a negative sputum culture
Indicator Value: Percentage
Numerator: Number of MDR TB patients in a 
cohort who completed a course of MDR treatment 
and who fit the WHO criteria for cure or completed 
treatment 
Denominator: Total number of MDR patients who 
started treatment in the cohort

69% 2008 72% 2012 53,8 This number relates to the 
cohort of 2009, which is 
the latest cohort the NTP 
has available at the end of 
december 2012

Data not available to 
update.

4.1.5 [OUTPUT] Trained TB staff in MDR case 
management with proper performance
Description: Trained TB staff in MDR case 
management with proper performance. Proper 
performance is defined as staff having the 
necessary skills to continue applying the 
treatment to these patients, identify warning signs 
for timely referral and give the necessary support 
to patients to try to avoid abandonment.
Indicator Value:number
Means of Verification:survey
Numerator:  number of trained TB staff in MDR 
case management with proper performance

109 2011 50 2012 25 12 NTP supervisors, 9 
Regional staff and 4 
provincial coordinators 
were trained in total. (17 
female, 8 male).

Due to administrative 
challenges with the 
transition period of the 
new government, it was 
not possible to have all the 
trainings that were 
planned during the period 
of the project. NTP and GF 
will finance the training of 
the remaining group.

Technical Area
Result

Data Year Data Year Y2

6.1.4 [OUTPUT] Number of Provinces and Areas 
where Photovoices is Exhibited
Description: Number of provinces and areas where 
Photovoices is Exhibit
Indicator Value: Number
Level: Provincial and institutional
Source: Exhibit Report
Means of Verification: Exhibit Reports
Numerator: Places where exhibit took place
Denominator: Planned Provinces, areas and Public 
and Private Relevant Institutions.

3 2011 20 2012 6 4 Exp. Prov. San Pedro de 
Macoris
2 Exp. Área V, 
2 Exp. Área III
1  Exp. Prov. Azua
1 Exp. Monte Plata
1 Exp. Puerto Plata.
Total 11 exhibits in 6 
provinces. 1,620 people 
attended (628 males and 
922 females)

One last exhibit in the MOH 
was held during World TB 
Day, this was covered by 
all media (radio, TV, 
newspapers, social media) 
with national broadcast.

Baseline

3.2 Scaled-up 
implementation of 
TB-IC strategies

6. Health Systems Strengthening

Outcome Indicators
4. PMDT

Expected 
Outcomes

Baseline

Baseline

4.1 Improved 
treatment success 
of MDR

3. Infection Control
Expected 
Outcomes

Outcome Indicators

6.1 Ensured that 
TB control is 
embedded as a 
priority within the 
national health 
strategies and 
plans, with 
commensurate 
domestic financing 
and supported by 
the engagement 
of partners

Target

Highlights of the 
Quarter

Target Challenges and Next 
Steps to Reach the 

Highlights of the 
Quarter

Challenges and Next 
Steps to Reach the 

Expected 
Outcomes

Outcome Indicators Highlights of the 
Quarter

Challenges and Next 
Steps to Reach the 

Target

Target



6.1.5 [OUTPUT] Percentage of patients integrated 
into Social Assistance Programs
Description: Social Support to TB patients through 
Goverment's Social Department 
Indicator Value: Percentage
Level: National
Source: Registers of SIUBEN
Means of Verification: Registers of SIUBEN
Numerator: Number of TB Patients Integrated
Denominator: Total number of TB Patients

0 2011 15% 2012 0 As a results of the 
consultancy there is now 
an agreement (not yet 
signed) to include the TB 
patient in SIUBEN, which 
entitles him to a number of 
benefits to relieve the 
burden of poverty attached 
to the disease. With the 
particpation of the 
provincial coordinators a 
list of 408 potential patient 
candidates has been 
elaborated. 

6.1.6 [OUTPUT] Number of Free Zone Industries 
involved in TB Control.                                                                     
Description: Number of Free Zone Industries 
involved in TB Control.
Indicator Value: Number
Level: National
Source: Registered Agreements
Means of Verification: Registered Agreements
Numerator: Number of Free Zone Industries

1 2011 10 2012 37 As agreed,  28 staff  
working at dispensaries in 
the industries were trained 
in TB control and the 
identification and referral 
of TB suspects. 
(25/9/2012)

6.2.1 Supervisory visits conducted according to 
country supervisory standards
Indicator Value: Percent
Numerator: Number of annual supervisory visits 
conducted disaggregated by three levels.
Denominator: Number of annual supervisory visits 
planned disaggregated by three levels.

Not 
Available

2011 30 2012 103.3 %
31/30

5 general supervisions 13 
Infection Control,  
13 follow up of project 
activities 
All were done together 
with  the intermediate 
level TB staff 

6.2.3 People trained using TB CARE funds
Indicator Value: Number of people
Numerator: Number of people trained 
disaggregated by gender and type of training.

Not 
Available

2011 40 2012 636
(81 males 
and 555 
females)

56 NTP staff of central and 
intermediate level trained. 
PAHO Basic Epidemiology 
Module for Disease 
Control. 
25 selected NTP staff 
trained in MDR TB.
344, personnel of Public 
Pharmacies PROMECE/CAL 
(Programa de 
medicamentos 
escenciales/Centro de 
apoyo Logístico)
98 personnel (postmen) of 
Public Post Offices, 
INPOSDOM, (Instituto 
Postal Dominicano).
51 health journalists of  
CIPESA (Centro de 
Periodistas de la Salud)
62  owners of pharmacies 
of the Pharmacy 
Association (in 4 groups). 

The total number of people 
trained corresponds to the 
total number trained under 
TB CARE I, APA2, whereas 
the target was set for the 
number of people trained 
in one training. Hence the 
overshooting of the target.

Technical Area
Result

Data Year Data Year Y2
7.1 Strengthened 
TB surveillance

7.1.4 [OUTPUT] Number of Epidemiological 
Bulletins Published
Description: Development and Publishing of a TB 
Epidemiological Bulletin in partnership with NTP.
Indicator Value: Number
Level: National
Source: NTP
Means of Verification: Publication of Bulletins
Numerator: Number of bulletins published

1 2011 2 2012 0 After several meetings to 
advocate for the need of 
this bulletin NTP did not 
accept the idea of 
elaboration of the statistic 
bulletins, having the 
opinion that the capacity of 
current staff to analyze the 
offered data is not yet 
sufficient to make good 
use of a bulletin like this. 

7.2 Improved 
capacity of NTPs 
to analyze and use 
quality data for 
management of 
the TB program

7.2.2 NTP provides regular feedback from central 
to lower levels
Indicator Value: Percent per quarter
Numerator: Number of quarterly feedback reports 
prepared and disseminated disaggregated by 
three levels.
Denominator: Total number of recipient 
units/facilities at each level

Not 
available

2011 1 2012 5 The Project elaborated a 
comparison of data 
between 2011 and 2012 to 
show epidemiological 
progress, particularly 
related to the work done 
with the committees in 
these areas as they have 
implemented many 
activities to increase the 
early detection of TB. The 
areas and provinces who 
received feedback were:  
Áreas IV, V y VII of  SD, 
Prov. Monte Plata and  
Azua.

6.1 Ensured that 
TB control is 
embedded as a 
priority within the 
national health 
strategies and 
plans, with 
commensurate 
domestic financing 
and supported by 
the engagement 
of partners

6.2 TB control 
components (drug 
supply and 
management, 
laboratories, 
community care, 
HRD and M&E) 
formed integral 
part of national 
plans, strategies 
and service 
delivery of these 
components

Highlights of the 
Quarter

Challenges and Next 
Steps to Reach the 

Baseline TargetExpected 
Outcomes

Outcome Indicators
7. M&E, OR and Surveillance



Quarterly Activity Plan Report

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-date

1.1.1 Consolidate 2 Community Involvement 
Models -Urban and Rural.

KNCV 46.099 100% Nov 2012 At the conclusion of the project there were 71 Stop TB  
committees established in 14 out of the 20 provinces of 
the KNCV project area. Eight of these 71 committees 
are Hospital Stop TB committees which developed 
innovative activities involving health staff to control TB 
at their hospital.  The other committees are at 
municipality and community level, and some at 
provincial level and involve civil society, health sector 
and other public and private stakeholders in their TB 
preventive activities. The growing active role of the 
frontline workers is an indicator of the consolidation of 
the process leading to its sustainability beyond the 
project period. 

1.1.2 Consolidate the pharmacies and 
shopkeepers (colmados) in selected 
areas.

KNCV 15.298 100% Sept 2012 An action plan to strengthen the work with Pharmacies 
started in November with the Health Areas IV, V and 
VIII of Santo Domingo City. A total of 351 pharmacies 
where involved (161, 96 and 94 in area IV, V and VIII). 
The health promoters of the MoH who were 
instrumental in the follow up activities with the 
pharmacies when the intervention initially was 
implemented, received a refresher training, including 
the M&E part where data of the registered referrals are 
collected at the pharmacies of the referrals. When the 
project ended its activities data was not yet available.  

1.1.3 Documentation and International 
publication of the DR Pharmacies Case 
Study through the "TB CARE Core 
Project: Engaging Pharmacists in TB 
Care and Control" (WHO/KNCV)

KNCV 100% Nov 2012 Concluded. An article has been submitted and 
provisionally accepted at an international scientific 
magazine. 

1.1.4 National Publication of Pharmacies and 
Shopkeepers experience.

KNCV 100% Nov 2012 Concluded

1. Universal and Early Access Planned 
Completion 

1.1 Increased 
demand for and 
use of high quality 
TB services and 
improve the 
satisfaction with 
TB services 
provided 
(Population/Patien
t Centered 
Approach)



1.1.5 TB Information Hotline Established. KNCV 4.120 100% Jun 2012 Concluded activity. The hotline is functioning. A list of 
Q&A has been made available to the staff at the hotline 
for calling clients. This activity has been developed and 
implemented in collaboration with the NTP team. In all 
TB promotion materials produced by NTP or TBCARE I 
the hotline is mentioned to encourage its use. The staff 
has received refresher training, scripts and protocols 
have been reviewed and validated.

1.1.6 Audiovisual Material available based on 
Photovoices Experience.

KNCV 11.468 100% Sept 2012 Activity was successfully concluded, with the production 
of 4 Audiovisuals in two formats (long version of +1 
minute and another 30 secs version), validated by 
USAID Mision, NTP and TB Partners. NTP and Global 
Fund will provide funding for the broadcast of the 
audiovisuals through national TV stations. The videos 
will be displayed for the first time during the World TB 
Day ceremony, as requested by NTP.

1.1.7 TB information booklets distributed 
through National Postal Service to 
General Population

KNCV 5.792 100% Aug 2012 Concluded activity. The contract with the Institution 
IMPOSDOM, Post Offices of the DR has been signed. 
The 26 different post cards with pictures of Photovoices 
(made by TB patients) are printed and being distributed 
by post service. Moreover, there are 98 postmen 
trained to support early case finding of TB suspects. 

1.1.8 Health Journalist sensitized in Person 
Centered Approach in TB using 
Photovoices Strategy

KNCV 14.700 100% Sept 2012 Concluded activity. Forty-five journalists were trained in 
the 2 main cities of the DR ( Santo Domingo and 
Santiago) on the basics of TB control. During the follow 
up period 25 articles where published in 7 newspapers 
in the 2 cities. 

100%

1.1 Increased 
demand for and 
use of high quality 
TB services and 
improve the 
satisfaction with 
TB services 
provided 
(Population/Patien
t Centered 
Approach)



Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-date

3.2.1 Refurbishment of 5 prioritized health 
facilities  having their IC plan made in 
APA1

KNCV 59.066 100% Nov 2012 The refurbishing of the planned health facilities has 
been finalized. As there were three more health 
facilities than originally planned, but in high need of 
refurbishment and fulfilling all requirements there are to 
be finalized in the coming period. In the health facilities 
where refurbishments have been concluded the 
infection control plans are implemented as could be 
observed during the supervisions. 

3.2.2 Develop IEC strategy and material to 
support IC measures within health 
facilities

KNCV 1.155 100% Jul 2012 Staff has been trained in the IEC activities and use of 
developed materials. These preventive activities are 
also an integral part of the Infection Control Plans in the 
health facilities with refurbishments. 

3.2.3 Develop a Model Hospital in IC at 
national level 

KNCV 625 100% Sept 2012 The Infection Control Plan in the Cabral & Baez 
Teaching Hospital in Santiago is being implemented. TB 
CARE I has provided all the support required to set up a 
Model Hospital. The final establishment of the Model 
Hospital is in the hands of the NTP and the Cabral & 
Baez Teaching Hospital. NTP has taken the lead with 
support from Global Fund, to improve case detection 
among HCW and continue the training of the staff in IC 
measures. The administration of the hospital is finalizing 
the rehabilitation of more at risk areas within the 
facility.

3.2.4 Develop a practical planning guide for 
implementing IC measures in health 
facilities 

KNCV 901 100% Sept 2012 The guide has been finalized in December with TA of the 
visiting consultant. The endorsement of NTP and MoH of 
the guide is pending. 

3.2.5 TA Infection Control KNCV 31.898 100% July 2012 Concluded. In December the final touch was given to 
the guide.

3.2 Scaled-up 
implementation of 
TB-IC strategies

3. Infection Control Planned 
Completion 



Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-date

3.4 Improved TB-
IC human 
resources

3.4.1 Training (5 health facilities) and 
mentoring (all 12 facilities) in basic IC 
measures, IC Concepts and IC 
Planning to health staff in the 
rehabilitated health facilities

KNCV 2.666 100% Dec 2012 During the 13 supervision visits of this period the 
infection control activities were supervised in the 
prioritized health facilities. During these visits the above 
IC guide was used, as well as the IC component of the 
supervision guide. 

100%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-date

4.1.1 Training of health personnel in 
selected health facilities in case 
management of DR-TB according to 
updated guidelines

KNCV 3.953 100% Sept 2012 The updated guidelines for MDR case management were 
introduced during a training of 25 TB staff of 
intermediate and central level, including provincial as 
well as regional staff. 

4.1.2 Production of Audiovisual materials 
based on "Photovoices" experience 
and as a complimentary tool for MDR 
patient adherence and default 
prevention.

KNCV 18.514 Cancelled Sept 2012 See above (1.1.6)

4.1.3 Assessment of the culture samples 
chain from the delivery service point 
to the Reference Lab and the Return of 
Results; Design of efficient flowchart.

KNCV 30.000 Cancelled Jun 2012 This activity was cancelled by NTP due to difficulties to 
obtain financial support to improve the laboratory 
network. On the other hand, NTP is reviewing the 
feasibility to introduce GeneXperts.

100%

4.1 Improved 
treatment success 
of MDR

4. PMDT Planned 
Completion 



Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-date

6.1.1 Politicians and other high and middle 
level decision makers sensitized 
through advocacy strategy using 
"Photovoices".

KNCV 10.228 100% Oct 2012 A total of at least 1,620 persons attended the 
expositions. During the launch of each exposition 
government officials, local authorities and health 
authorities participated actively. During these events 
commitments were made with local decision makers to 
become an active partner in the fight against TB. Due to 
these activities it is most likely that these decision 
makers will continue their collaboration with the local 
health staff and their TB control activities.  

6.1.2 Arrange the integration of 15 - 20% of 
reported TB patients into Social 
Assistance Programs.

KNCV 3.184 100% Nov 2012 Due to the election process and the change of 
government during this period it was not possible to 
conclude this activity, as the topic of inclusion depends 
highly on commitment of government officials. 
However, the negotiation process has advanced and the 
new Director of the Social Assistance Program, SIUBEN, 
(Sistema Unico de Beneficiarios) and the NTP manager 
agreed on a roadmap to make this initiative happen in 
the future. 

6.1.3 Expand the involvement model in TB 
control of Duty Free Zone Industries, 
as introduced in San Pedro province, 
to Santo Domingo and Santiago 
provinces

KNCV 2.594 100% Sept 2012 With the signed agreement between the Association of 
the Free Industrial Zones of San Pedro de Macoris 37  
companies are committed to support TB control for their 
personnel.  At the end of 2012, beside the awareness 
activities, the registration of  identified TB suspects 
started. The Provincial Directorate, including Provincial 
Director as well as TB staff, has shown their 
commitment in several occasions to follow up the 
activities.   

6. Health Systems Strengthening Planned 
Completion 



6.1.4 To expand the developed pharmacy 
involvement model country wide a 
formal alliance will be established with 
the National  Pharmacy Association.

KNCV 6.412 100% Sept 2012 An agreement has been signed with the Pharmacist 
association to replicate the experience with the 
involvement of Pharmacies as implemented in areas 
IV,V and VIII.
344 personnel of the institution of public pharmacies 
PROMESE - CAL were trained to be able to identify 
suspects in their premises and refer to the nearest 
health facility when indicated. The establishment of a  
direct relation was encouraged with the Municipality 
Health directorates, to make the initiative sustainable in 
time. 

6.1.5 Present and share successful 
interventions at the Union Conference 
2012

KNCV 19.555 100% Nov 2012 A presentation of the DR successful experiences in 
community involvement through Stop TB Committees 
was held at the ACSM Sub group meeting in Kuala 
Lumpur.

6.1.6 TA for ACSM KNCV 33.189 100% Dec 2012 In December TA was given to support organizations in 
the compilation of information for the end of project 
presentation. Another part of the assignment was to 
collect all information needed from TB CARE I technical 
staff in order to produce a best practice document of 
the innovative project activities.

6.1.7 TB Care Meetings/Workshops KNCV 10.590 100% Jun 2012 Participation of TB CARE I Country Director and 
Financial Officer in the meetings and workshop in The 
Hague, to exchange experiences and receive training in 
critical issues related to the implementation of the 
project and TB control.



Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-date

6.2.1 Supervision and follow up to selected 
provinces.

KNCV 3.557 100% Dec 2012 31 supervisions were carried out as planned, to health 
care facilities, communities and NTP local offices. During 
the last quarter the supervisions were more focused on 
the specific activities of the project. Activities of ACSM, 
consolidation of committees and its functioning as well 
as the infection control activities (training, 
implementation plans, refurbishments and advocacy 
with health managers).

6.2.2 Management training and mentoring 
course focused on local management 
at provincial level for DRS/DPS and 
Provincial TB coordinators in 2 
Regions.

KNCV 23.614 100% Jul 2012 The methodology for this activity has changed because 
of NTP's reasoning on its likely inadequacy for the NTP 
local staff. Training staff on WHO's Basic Epidemiology 
module for disease control (MOPECE) methodology 
replaced it. An agreement with WHO and NTP has been 
made to guarantee the sustainability of capacity 
building activities once TB CARE I finishes. During the 
training 56 health staff were trained on MOPECE in 
order to strengthen the management capacity of central 
and intermediate level based on epidemiological data 
analysis. The NTP has now a team of trained facilitators 
to follow up the process at the frontline level as well as 
with the Regional Directorates. 

100%

6.2 TB control 
components (drug 
supply and 
management, 
laboratories, 
community care, 
HRD and M&E) 
formed integral 
part of national 
plans, strategies 
and service 
delivery of these 
components



Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-date

7.1 Strengthened 
TB surveillance

7.1.1 Produce periodic Epidemiological 
Bulletins

KNCV 3.465 Cancelled 2012 NTP decided to suspend this activity, as was explained 
in the Technical Outcome Report. The dissemination of 
a Management Report replaced this activity. 

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-date

7.2.1 Refreshing training of analysis and 
management of data.

KNCV 4.075 100% Nov 2012 See the activity 6.2.2

7.2.2 End of project meeting KNCV 9.689 100% Dec 2012 The End of Project was celebrated with two events: 
1) An Assembly of all Stop TB Committees with the 
assistance of 136 people: Representatives of the 
committees, Directors of the health facilities, NTP staff 
and KNCV. Five local experiences were presented and 
through group work concrete proposals of activities 
were made on how to make the committees sustainable 
now that the project ends. 
2) End of Project Meeting with Authorities with the 
following agenda:
- Welcome,  Dra. Belkys Marcelino, NTP manager.
- Speech of Michele Russell, head of the Health 
department,  USAID.
- Results of the Project, Dr. Luis A. Rodriguez, KNCV 
RD.
- Speech of Dr. Jorge Victoria of PAHO/WHO.
- Speech of Dr. Peter Gondrie. Director KNCV.
- Conclusion of the event by the representative of the 
MoH

100%

7.2 Improved 
capacity of NTPs 
to analyze and use 
quality data for 
management of 
the TB program

7. M&E, OR and Surveillance Planned 
Completion 



Quarterly MDR-TB Report

Country Dominican Republic Period

MDR TB cases diagnosed and put on treatment in country

Quarter Number of MDR cases 
diagnosed

Number of MDR cases 
put on treatment

Jan-Dec 2010 108 108
Jan-Dec 2011 85 85
Jan-Mar 2012
Apr-Jun 2012 54 56
Jul-Sep 2012
Oct-Dec 2012
Total in 2012 54 56

January - March 2013



Quarterly Photos (as well as tables, charts and other relevant materials)

The most popular Comedian in the country (Raymond Pozo) performing for TB CARE I TV Ad.



Before and after at MDR Inpatient-Clinic dining room, Hospital Juan Pablo Pina



Isolation rooms for XDR TB Patients - Natural and artificial ventilation system, individual restrooms, to ensure patients dignity and wellbeing.



Inventory List of Equipment - TB CARE I

Organization:
Country:
Reporting period:
Year:

Description 
(1)

ID numbers 
(2)

Acquisition 
date (3)

Acquisition 
cost (4)

V.A.T 
(5)

Location 
(6)

Conditio
n (7)

Disposition 
date (8)

Title held by 
(9)

Insurance 
Policy #

JEEP FORD EVEREST 2007 BLANCO 07/09/10 Donation from OPS PROFAMILIA\KNCV Central Office Good 31 March 2013 TB CARE I /USAID
JEEP FORD EVEREST 2007 BLANCO 07/09/10 Donation from OPS PROFAMILIA\KNCV Central Office Good 31 March 2013 TB CARE I /USAID
JEEP FORD EVEREST 2007 BLANCO 07/09/10 Donation from OPS PROFAMILIA\KNCV Central Office Good 31 March 2013 TB CARE I /USAID
DOUBLE CAB FORD RANGER Pick up truck 4X2 AT 2009 WHITE9792 21/10/09 791.685,00 PROFAMILIA\KNCV Central Office Good 31 March 2013 TB CARE I /USAID
 ANALITIC SCALE SARTORIUS 9907 25/06/10 163.392,00 655,28 LABORATORIO LANER Good 31 March 2013 TB CARE I /USAID
7 DRUG CABINET (VITRINA DOBLE DE METAL CREMA)9744 AL 9750 30/09/09 117.740,00 407,06 LABORATORIO BACILOSCOPIA SALUD IV Good 31 March 2013 TB CARE I /USAID
PHOTOCOPIER SHARP AR/M207 C/GABINETE AR/20809754 16/10/09 106.710,00 ANTITUBERCULOSO ADULTO Good 31 March 2013 TB CARE I /USAID
PHOTOCOPIER SHARP AR/M207 C/GABINETE AR/20809755 16/10/09 106.710,00 PROGRAMA NACIONAL TUBERCULOSIS Good 31 March 2013 TB CARE I /USAID
144 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBBERMAIDN/A 15/11/09 102.960,00 412,92 UNIDADES DE VIH Good 31 March 2013 TB CARE I /USAID
140 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBBERMAIDN/A 15/11/09 100.100,00 347,40 AREA DE SALUD SAN JUAN DE LA MAGUANAGood 31 March 2013 TB CARE I /USAID
138 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBBERMAIDN/A 15/11/09 98.656,20 342,44 DIRECCION PROVINCIAL DE BARAHONA Good 31 March 2013 TB CARE I /USAID
124 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBBERMAIDN/A 15/11/09 88.647,60 307,70 DIRECCION MUNICIPAL DE SALUD  DE SANTIAGOGood 31 March 2013 TB CARE I /USAID
104 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBBERMAIDN/A 15/11/09 74.349,60 258,07 DIRECCION PROVINCIAL DUARTE Good 31 March 2013 TB CARE I /USAID
PANEL DIVISION OFFICE/ALUMINUM-MELANIN HAYA DE 70 X 1600N/A 03/09/09 71.897,63 218,62 OFICINAS KNCV Good 31 March 2013 TB CARE I /USAID
100 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBBERMAIDN/A 15/11/09 71.490,00 248,15 LABORATORIO BACILOSCOPIA SALUD IV Good 31 March 2013 TB CARE I /USAID
4 CABINET FOR MEDICINE DOBLE DE METAL CREMA9723-9724-9725-9726 30/09/09 67.280,00 232,60 DIRECCION MUNICIPAL DE SALUD  DE SANTIAGOGood 31 March 2013 TB CARE I /USAID

TB CARE I
Dominican Republic

January - March 2013
APA 2



OVEN 60X48X50CM FANEM +THERMOMETER KIT9715 06/10/09 63.939,20 256,44 LABORATORIO LANER Good 31 March 2013 TB CARE I /USAID
88 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBBERMAIDN/A 15/11/09 62.911,20 218,37 PNCT- FUERZAS ARMADAS Good 31 March 2013 TB CARE I /USAID
86 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBBERMAIDN/A 15/11/09 61.481,40 213,40 AREA DE SALUD SAN CRISTOBAL Good 31 March 2013 TB CARE I /USAID
80 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBBERMAIDN/A 15/11/09 57.196,00 198,52 DIRECCION MUNICIPAL DE SALUD PERAVIAGood 31 March 2013 TB CARE I /USAID
INCUBATOR 35X28X40CM FANEM + THERMOMETER9713 06/10/09 55.332,00 221,93 BACILOSCOPIA HOSPITAL SANTO SOCORROGood 31 March 2013 TB CARE I /USAID
INCUBATOR 35X28X40CM FANEM + THERMOMETER9826 03/12/09 55.332,00 221,93 BACILOSCOPIA HOSPITAL SANTO SOCORROGood 31 March 2013 TB CARE I /USAID
INCUBATOR 35X28X40CM FANEM + THERMOMETER9722 06/10/09 55.332,00 221,93 HOSPITAL JAIME MOTA BARAHONA Good 31 March 2013 TB CARE I /USAID
INCUBATOR 35X28X40CM FANEM + THERMOMETER9714 06/10/09 55.332,00 221,93 LABORATORIO BACT. MORILLO KING LA VEGAGood 31 March 2013 TB CARE I /USAID
INCUBATOR 35X28X40CM FANEM + THERMOMETER9827 03/12/09 55.332,00 221,93 HOSPITAL JUAN PABLO PINA (SAN CRISTOBAL)Good 31 March 2013 TB CARE I /USAID
INCUBATOR 35X28X40CM FANEM + THERMOMETER9829 03/12/09 55.332,00 221,93 HOSPITAL MORILLO KING (LA VEGA) Good 31 March 2013 TB CARE I /USAID
INCUBATOR 35X28X40CM FANEM + THERMOMETER9830 03/12/09 55.332,00 221,93 HOSPITAL JAIME MOTA BARAHONA Good 31 March 2013 TB CARE I /USAID
INCUBATOR 35X28X40CM FANEM + THERMOMETER9831 03/12/09 55.332,00 221,93 HOSPITAL JAIME MOTA BARAHONA Good 31 March 2013 TB CARE I /USAID
INCUBATOR 35X28X40CM FANEM + THERMOMETER9832 03/12/09 55.332,00 221,93 LABORATORIO NACIONAL (LANER) Good 31 March 2013 TB CARE I /USAID
INCUBATOR 35X28X40CM FANEM + THERMOMETER9828 03/12/09 53.332,00 221,93 HOSPITAL JUAN PABLO PINA (SAN CRISTOBAL)Good 31 March 2013 TB CARE I /USAID
74 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBBERMAIDN/A 15/11/09 52.910,00 183,63 DIRECCION MUNICIPAL DE SALUD MONTE CRISTIGood 31 March 2013 TB CARE I /USAID
70 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBBERMAIDN/A 15/11/09 50.043,00 173,70 LABORATORIO BACILOCOPIA SALUD V Good 31 March 2013 TB CARE I /USAID
68 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBBERMAIDN/A 15/11/09 48.620,00 168,74 DIRECCION MUNICIPAL DE SALUD BAHORUCOGood 31 March 2013 TB CARE I /USAID
70 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBBERMAIDN/A 15/11/09 48.613,20 168,74 DIRECCION MUNICIPAL DE SALUD SAN PEDRO DE MACORISGood 31 March 2013 TB CARE I /USAID
65 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBBERMAIDN/A 15/11/09 46.475,00 161,29 DIRECCION MUNICIPAL DE SALUD MARIA TRINIDAD SANCHEZGood 31 March 2013 TB CARE I /USAID
60 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBBERMAIDN/A 15/11/09 42.894,00 148,89 DIRECCION MUNICIPAL DE SALUD INDEPENDENCIAGood 31 March 2013 TB CARE I /USAID
56 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBBERMAIDN/A 15/11/09 40.036,92 138,96 DIRECCION MUNICIPAL AREA DE SALUD I Good 31 March 2013 TB CARE I /USAID
54 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBBERMAIDN/A 15/11/09 38.610,00 134,00 MONTE PLATA Good 31 March 2013 TB CARE I /USAID
54 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBBERMAIDN/A 15/11/09 38.604,60 134,00 DIRECCION MUNICIPAL DE SALUD PUERTO PLATAGood 31 March 2013 TB CARE I /USAID
54 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBBERMAIDN/A 15/11/09 38.604,60 134,00 PROGRAMA CONTOL DE TB SANTIAGO RODRIGUEZGood 31 March 2013 TB CARE I /USAID
54 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBBERMAIDN/A 15/11/09 38.604,60 134,00 DIRECCION MUNICIPAL DE SALUD AZUA Good 31 March 2013 TB CARE I /USAID
52 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBBERMAIDN/A 15/11/09 37.174,80 129,04 DIRECCION MUNICIPAL AREA DE SALUD IIIGood 31 March 2013 TB CARE I /USAID
 VOLTEX MAXI-MIX PLUS B/T N/A 03/12/09 36.150,24 144,98 LABORATORIO NACIONAL (LARNER) Good 31 March 2013 TB CARE I /USAID
3 DISPENSERS SOC/CAL 1-10ML N/A 03/12/09 34.674,72 139,06 LABORATORIO NACIONAL (LARNER) Good 31 March 2013 TB CARE I /USAID
3 DISPENSERS SOC/CAL 1-10ML N/A 06/10/09 34.674,72 139,06 LABORATORIO NACIONAL ( LANER) Good 31 March 2013 TB CARE I /USAID
COMPUTER DELL OPTIPLEX 760D 9682 23/09/09 33.800,01 116,86 PROFAMILIA\KNCV Central Office Good 31 March 2013 TB CARE I /USAID
COMPUTER CPU DELL OPTIPLEX 760D9678 23/09/09 33.800,01 116,86 PROGRAMA NACIONAL TUBERCULOSIS Good 31 March 2013 TB CARE I /USAID
COMPUTER CPU DELL OPTIPLEX 760D9679 23/09/09 33.800,01 116,86 PROGRAMA NACIONAL TUBERCULOSIS Good 31 March 2013 TB CARE I /USAID
COMPUTER CPU DELL OPTIPLEX 760D9680 23/09/09 33.800,01 116,86 PROGRAMA NACIONAL TUBERCULOSIS Good 31 March 2013 TB CARE I /USAID
COMPUTER CPU DELL OPTIPLEX 760D9681 23/09/09 33.800,01 116,86 PROGRAMA NACIONAL TUBERCULOSIS Good 31 March 2013 TB CARE I /USAID
COMPUTER CPU DELL OPTIPLEX 760D 9667 09/09/09 33.760,01 116,72 PROFAMILIA\KNCV Central Office Good 31 March 2013 TB CARE I /USAID
COMPUTER CPU DELL OPTIPLEX 760D9701 09/09/09 33.760,01 116,72 PROFAMILIA\KNCV Central Office Good 31 March 2013 TB CARE I /USAID
COMPUTER CPU DELL OPTIPLEX 760D9704 09/09/09 33.760,01 116,72 PROGRAMA NACIONAL TUBERCULOSIS Good 31 March 2013 TB CARE I /USAID
2 CABINET FOR DRUG DOUBLE DE METAL CREAM COLOR9756 30/09/09 33.640,00 116,30 DIRECCION MUNICIPAL AREA VII DE SALUDGood 31 March 2013 TB CARE I /USAID
2 CABINET FOR DRUG DOUBLE DE METAL CREAM COLOR9742-9743 30/09/09 33.640,00 116,30 DIRECCION MUNICIPAL DE SALUD LA ROMANAGood 31 March 2013 TB CARE I /USAID
2 CABINET FOR DRUG DOUBLE DE METAL CREAM COLOR9751-9752 30/09/09 33.640,00 116,30 AREA DE SALUD SAN CRISTOBAL Good 31 March 2013 TB CARE I /USAID
2 CABINET FOR DRUG DOUBLE DE METAL CREAM COLOR9759-9760 30/09/09 33.640,00 116,30  DIRECCION MUNICIPAL AREA DE SALUD VIIIGood 31 March 2013 TB CARE I /USAID
6 STOOL VINYL W/BACKRESTE N/A 07/07/10 30.276,00 121,44 LABORATORIO NACIONAL ( LANER) Good 31 March 2013 TB CARE I /USAID
PROJECTOR EPSON POWERLIE 78C39696 23/09/09 30.100,00 120,71 PROFAMILIA\KNCV Central Office Good 31 March 2013 TB CARE I /USAID
LAPTOP DELL INSPIRON 1545-2.0 DUAL CORE C/BULTO9644 09/09/09 30.015,00 120,39 ENCARGADO DE MONITOREO Y EVALUACIONGood 31 March 2013 TB CARE I /USAID
41 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBBERMAIDN/A 15/11/09 29.310,90 101,74 PROGRAMA CONTROL DE LA TB SANCHEZ RAMIREZGood 31 March 2013 TB CARE I /USAID
LAPTOP DELL INSPIRON 1545 9706 25/09/09 28.686,80 115,05 ENCARGADA SISTEMA DE INFORMACION LABORATORIOS Good 31 March 2013 TB CARE I /USAID
LAPTOP DELL INSPIRON 1545 9707 25/09/09 28.686,80 115,05 SUPERVISORA DEL PROYECTO Good 31 March 2013 TB CARE I /USAID
LAPTOP DELL INSPIRON 1545 9708 25/09/09 28.686,80 115,05 SUPERVISORA DEL PROYECTO Good 31 March 2013 TB CARE I /USAID
LAPTOP DELL INSPIRON 1545 9709 25/09/09 28.686,80 115,05 SUPERVISORA DEL PROYECTO Good 31 March 2013 TB CARE I /USAID
LAPTOP DELL INSPIRON 1545 9710 25/09/09 28.686,80 115,05 ENCARGADO DE ACMS KNCV Good 31 March 2013 TB CARE I /USAID
LAPTOP DELL INSPIRON 1545 9711 25/09/09 28.686,80 99,18 PROGRAMA NACIONAL TUBERCULOSIS Good 31 March 2013 TB CARE I /USAID
LAPTOP DELL INSPIRON 1545 9712 25/09/09 28.686,80 99,18 PROGRAMA NACIONAL TUBERCULOSIS Good 31 March 2013 TB CARE I /USAID
4 VISIT SEATS 9613-9614-9615-9616 04/09/09 28.291,01 113,47 PROFAMILIA\KNCV Central Office Good 31 March 2013 TB CARE I /USAID
2 PLATES BALACE  2  OHAUS M-1550-SDN/A 07/07/10 27.608,00 110,73 LABORATORIO NACIONAL ( LANER) Good 31 March 2013 TB CARE I /USAID



PROJECTOR EPSON POWERLITE S8+ 2500LM9931 23/07/10 27.177,28 109,01 PROFAMILIA\KNCV Central Office Good 31 March 2013 TB CARE I /USAID
DIGITAL BATH P/176 TUBE FANEN 9738 06/10/09 27.144,00 108,86  HOSPITAL JOSE MARIA CABRAL Y BAEZ (SANTIAGO)Good 31 March 2013 TB CARE I /USAID
DIGITAL BATH P/176 TUBE FANEN 9739 06/10/09 27.144,00 108,86 HOSPITAL SIMON STRIDDELS DE LA PROVINCIA AZUAGood 31 March 2013 TB CARE I /USAID
DIGITAL BATH P/176 TUBE FANEN 9740 06/10/09 27.144,00 108,86 HOSPITAL LUIS E. AYBAR DEL AREA IV Good 31 March 2013 TB CARE I /USAID
DIGITAL BATH P/176 TUBE FANEN 9741 06/10/09 27.144,00 108,86 HOSPITAL DR. ANTONIO MUSA ( SAN PEDRO DE MACORIS)Good 31 March 2013 TB CARE I /USAID
36 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBBERMAIDN/A 15/11/09 25.739,82 89,33 DIRECCION MUNICIPAL AREA DE SALUD VIIIGood 31 March 2013 TB CARE I /USAID
2 SIMPLE CABINET METAL CREAM 1 DOOR9851-9852 06/01/10 23.664,00 81,81  DIRECCION MUNICIPAL AREA DE SALUD IIIGood 31 March 2013 TB CARE I /USAID
2 SIMPLE CABINET METAL CREAM 1 DOOR9821-9822 06/01/10 23.664,00 81,81 DIRECCION MUNICIPAL AREA DE SALUD VIGood 31 March 2013 TB CARE I /USAID
2 SIMPLE CABINET METAL CREAM 1 DOOR9757-9758 06/01/10 23.664,00 81,81  DIRECCION MUNICIPAL AREA DE SALUD VIIIGood 31 March 2013 TB CARE I /USAID
2 SIMPLE CABINET METAL CREAM 1 DOOR9807-9808 06/01/10 23.664,00 81,81 LABORATORIO BACILOCOPIA SALUD V Good 31 March 2013 TB CARE I /USAID
8 PIPES CENT PL 15ML+CAP C/500 N/A 06/10/09 22.986,59 92,19 LABORATORIO LANER Good 31 March 2013 TB CARE I /USAID
32 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBBERMAIDN/A 15/11/09 22.880,00 79,41 DIRECCION MUNICIPAL DE SALUD LA ALTAGRACIAGood 31 March 2013 TB CARE I /USAID
30 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBBERMAIDN/A 15/11/09 21.447,00 74,44 DIRECCION MUNICIPAL DE SALUD DAJABONGood 31 March 2013 TB CARE I /USAID
26 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBBERMAIDN/A 15/11/09 18.587,40 64,52 DIRECCION MUNICIPAL AREA DE SALUD IIGood 31 March 2013 TB CARE I /USAID
 VOLTEX MAXI-MIX PLUS B/T N/A 03/12/09 18.075,12 72,49 LABORATORIO HOAPITAL JAIME MORA DE BARAHONAGood 31 March 2013 TB CARE I /USAID
 VOLTEX MAXI-MIX PLUS B/T N/A 03/12/09 18.075,12 72,49 LABORATORIO HOSPITAL CABRAL Y BAEZ DE SANTIAGOGood 31 March 2013 TB CARE I /USAID
DESK LOGIC PLUS C-1417R HAYA SILVER9719 02/11/09 17.550,80 70,41 PROFAMILIA\KNCV Central Office Good 31 March 2013 TB CARE I /USAID
CABINET FOR DRUGS DOUBLE  METAL CREAM9668 30/09/09 16.820,00 58,15  DIRECCION MUNICIPAL AREA DE SALUD IIGood 31 March 2013 TB CARE I /USAID
CABINET FOR DRUGS DOUBLE  METAL CREAM9728 30/09/09 16.820,00 58,15 AREA DE SALUD MONSEÑOR NOUEL Good 31 March 2013 TB CARE I /USAID
CABINET FOR DRUGS DOUBLE  METAL CREAM9746 30/09/09 16.820,00 58,15 ALMACEN CENTRAL DE MEDICAMENTOS Good 31 March 2013 TB CARE I /USAID
CABINET FOR DRUGS DOUBLE  METAL CREAM9762 30/09/09 16.820,00 58,15 DIRECCION MUNICIPAL DE SALUD PUERTO PLATAGood 31 March 2013 TB CARE I /USAID
CABINET FOR DRUGS DOUBLE  METAL CREAM9899 30/09/09 16.820,00 58,15 DIRECCION MUNICIPAL DE SALUD INDEPENDENCIAGood 31 March 2013 TB CARE I /USAID
CABINET FOR DRUGS DOUBLE  METAL CREAM9756 30/09/09 16.820,00 58,15 DIRECCION MUNICIPAL DE SALUD PERAVIAGood 31 March 2013 TB CARE I /USAID
CABINET FOR DRUGS DOUBLE  METAL CREAM9730 30/09/09 16.820,00 58,15 DIRECCION MUNICIPAL DE SALUD BAHORUCOGood 31 March 2013 TB CARE I /USAID
PRINTER HP P2055DN 9632 23/09/09 16.775,00 67,27 PROFAMILIA\KNCV Central Office Good 31 March 2013 TB CARE I /USAID
 23 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBBERMAIDN/A 15/11/09 16.444,77 57,07 DIRECCION MUNICIPAL DE SALUD SAMANAGood 31 March 2013 TB CARE I /USAID
21 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBBERMAIDN/A 15/11/09 15.014,79 52,11 DIRECCION MUNICIPAL DE SALUD  ELIAS PIÑAGood 31 March 2013 TB CARE I /USAID
5 BOX CRIOTUBE CORNING P/M CRYO EST 2ML C/500N/A 06/10/09 14.633,40 58,70 LABORATORIO NACIONAL ( LANER) Good 31 March 2013 TB CARE I /USAID
BOOK CUPBOARD HAYA CON 4 ESPACIOS 3 DIV. MOVILS9888 23/03/10 14.038,67 56,32 PROFAMILIA\KNCV Central Office Good 31 March 2013 TB CARE I /USAID
REFRIGERATOR MAO-11XHM A/C GRAY 2 DOORS 11 FEETSS9676 02/10/09 13.929,28 55,87 DIRECCION MUNICIPAL AREA DE SALUD I Good 31 March 2013 TB CARE I /USAID
REFRIGERATOR MAO-11XHM A/C GRIS 2 DOORS 11 FEETSS9674 02/10/09 13.929,28 55,87 DIRECCION MUNICIPAL AREA DE SALUD IIGood 31 March 2013 TB CARE I /USAID
REFRIGERATOR MAO-11XHM A/C GRIS 2 DOORS 11 FEETSS9672 02/10/09 13.929,28 55,87 BACILOSCOPIA ANTITUBERCULOSO ADULTOGood 31 March 2013 TB CARE I /USAID
REFRIGERATOR MAO-11XHM A/C GRIS 2 DOORS 11 FEETSS9673 02/10/09 13.929,28 55,87 BACILOSCOPIA HOSPITAL SANTO SOCORROGood 31 March 2013 TB CARE I /USAID
REFRIGERATOR MAO-11XHM A/C GRIS 2 DOORS 11 FEETSS9677 02/10/09 13.929,28 55,87 BACILOSCOPIA HOSPITAL SANTO SOCORROGood 31 March 2013 TB CARE I /USAID
REFRIGERATOR MAO-11XHM A/C GRIS 2 DOORS 11 FEETSS9669 02/10/09 13.929,28 7,72 LABORATORIO BACILOSCOPIA SALUD IV Good 31 March 2013 TB CARE I /USAID
REFRIGERATOR MAO-11XHM A/C GRIS 2 DOORS 11 FEETSS9670 02/10/09 13.929,28 7,72 LABORATORIO BACILOSCOPIA SALUD IV Good 31 March 2013 TB CARE I /USAID
REFRIGERATOR MAO-11XHM A/C GRIS 2 DOORS 11 FEETSS9671 02/10/09 13.929,28 55,87 LABORATORIO BACILOCOPIA SALUD V Good 31 March 2013 TB CARE I /USAID
REFRIGERATOR MAO-11XHM A/C GRIS 2 DOORS 11 FEETSS9668 02/10/09 13.929,28 48,18 DIRECCION MUNICIPAL DE SALUD PERAVIAGood 31 March 2013 TB CARE I /USAID
REFRIGERATOR MAO-11XHM A/C GRIS 2 DOORS 11 FEETSS9729 02/10/09 13.929,28 48,18 DIRECCION MUNICIPAL DE SALUD BAHORUCOGood 31 March 2013 TB CARE I /USAID
BALANCE OF TWO PLATE 2  OHAUS M-1550-SDN/A 07/07/10 13.804,00 55,36 HOSPITAL SAN VICENTE DE PAUL (PROVINCIA DUARTE)Good 31 March 2013 TB CARE I /USAID
BALANCE OF TWO PLATE 2  OHAUS M-1550-SDN/A 07/07/10 13.804,00 55,36 HOSPITAL DR. ANTONIO MUSA (SAN PEDRO DE MACORIS)Good 31 March 2013 TB CARE I /USAID
BALANCE OF TWO PLATE 2  OHAUS M-1550-SDN/A 07/07/10 13.804,00 55,36 HOSPITAL JOSE MARIA CABRAL Y BAEZ DE SANTIAGOGood 31 March 2013 TB CARE I /USAID
BALANCE OF TWO PLATE 2  OHAUS M-1550-SDN/A 07/07/10 13.804,00 55,36 HOSPITAL SIMON STRIDDLER DE AZUA Good 31 March 2013 TB CARE I /USAID
BALANCE OF TWO PLATE 2  OHAUS M-1550-SDN/A 07/07/10 13.804,00 55,36 HOSPITAL SANTO SOCORRO DEL AREA VI DE SALUDGood 31 March 2013 TB CARE I /USAID
BALANCE OF TWO PLATE 2  OHAUS M-1550-SDN/A 07/07/10 13.804,00 55,36 HOSPITAL LUIS E. AYBAR DEL AREA IV DE SALUDGood 31 March 2013 TB CARE I /USAID
18 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBBERMAIDN/A 15/11/09 12.869,82 44,67  DIRECCION MUNICIPAL AREA DE SALUD VIIGood 31 March 2013 TB CARE I /USAID
PRINTER HP OFFICEJET PRO 8500 9393 23/09/09 12.375,00 49,63 PROFAMILIA\KNCV Central Office Good 31 March 2013 TB CARE I /USAID
LAPTOP PORTATIL ACER D250-1014 9971 19/07/10 12.375,00 49,63 GERENTE DE PROYECTO KNCV Good 31 March 2013 TB CARE I /USAID
SIMPLE CABINET FOR DRUGS  METAL CREAM 1 DOOR9794 06/01/10 11.832,00 40,91 DIRECCION PROVINCIAL DE AZUA Good 31 March 2013 TB CARE I /USAID
SIMPLE CABINET FOR DRUGS  METAL CREAM 1 DOOR9903 06/01/10 11.832,00 40,91 MONTE PLATA Good 31 March 2013 TB CARE I /USAID
SIMPLE CABINET FOR DRUGS  METAL CREAM  1 DOOR9689 06/01/10 11.832,00 40,91 PROVINCIA SAN JUAN DE LA MAGUANA (EL CERCADO)Good 31 March 2013 TB CARE I /USAID
SIMPLE CABINET FOR DRUGS  METAL CREAM  1 DOOR9973 06/01/10 11.832,00 40,91 PROVINCIA DE ELIAS PIÑA Good 31 March 2013 TB CARE I /USAID
SIMPLE CABINET FOR DRUGS  METAL CREAM  1 DOOR9825 06/01/10 11.832,00 40,91 DIRECCION MUNICIPAL DE SALUD SALUD ELIAS PIÑAGood 31 March 2013 TB CARE I /USAID
SIMPLE CABINET FOR DRUGS  METAL CREAM  1 DOOR9806 06/01/10 11.832,00 40,91 DIRECCION PROVINCIAL SAN FRANCISCO Good 31 March 2013 TB CARE I /USAID



EXTINGUISHER TYPE HOLOTRON DE 10 LBSN/A 08/10/09 11.020,00 38,10 LABORATORIO HOITAL USA DE SAN PEDRO DE MACORIS Good 31 March 2013 TB CARE I /USAID
EXTINGUISHER TYPE HOLOTRON DE 10 LBSN/A 08/10/09 11.020,00 38,10 LABORATORIO HOSPITAL CABRAL Y BAEZ DE SANTIAGOGood 31 March 2013 TB CARE I /USAID
EXTINGUISHER TYPE HOLOTRON DE 10 LBSN/A 08/10/09 11.020,00 38,10 LABORATORIO HOSPITAL LUIS E. AYBAL Good 31 March 2013 TB CARE I /USAID
EXTINGUISHER TYPE HOLOTRON DE 10 LBSN/A 08/10/09 11.020,00 38,10 LABORATORIO HOSPITAL SANTO SOCORROGood 31 March 2013 TB CARE I /USAID
EXTINGUISHER TYPE HOLOTRON DE 10 LBSN/A 08/10/09 11.020,00 38,10 LABORATORIO HOSPITAL JAIME MOTA DE BARAHONAGood 31 March 2013 TB CARE I /USAID
EXTINGUISHER TYPE HOLOTRON DE 10 LBSN/A 08/10/09 11.020,00 38,10 LABORATORIO HOSPITAL SIMON STRIDDER DE AZUAGood 31 March 2013 TB CARE I /USAID
MANAGER CHAIR MOD. FULKRUM 06B 9618 04/09/09 10.857,60 43,56 PROFAMILIA\KNCV Central Office Good 31 March 2013 TB CARE I /USAID
14 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBBERMAIDN/A 15/11/09 10.010,00 34,74 DIRECCION MUNICIPAL DE SALUD LA ROMANAGood 31 March 2013 TB CARE I /USAID
14 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBBERMAIDN/A 15/11/09 10.008,60 34,74 BACILOSCOPIA ANTITUBERCULOSO ADULTOGood 31 March 2013 TB CARE I /USAID
12 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBBERMAIDN/A 15/11/09 8.579,88 29,78 DIRECCION MUNICIPAL AREA DE SALUD VIGood 31 March 2013 TB CARE I /USAID
DIGITAL CAMERA SAMSUNG SL-202-10N/A 19/04/10 6.867,00 27,55 PROFAMILIA\KNCV Central Office Good 31 March 2013 TB CARE I /USAID
DIGITAL CAMERA SAMSUNG SL-202-10N/A 19/04/10 6.867,00 27,55 PROFAMILIA\KNCV Central Office Good 31 March 2013 TB CARE I /USAID
 CONFERENCE CHAIR MOD. SPACE MELAMINA C/BASE CIRCLE9617 04/09/09 6.765,12 27,15 PROFAMILIA\KNCV Central Office Good 31 March 2013 TB CARE I /USAID
SIDEBOARD 16 X 48 CON 2 DOOR COLOR HAYA9889 23/03/10 6.522,39 26,17 PROFAMILIA\KNCV Central Office Good 31 March 2013 TB CARE I /USAID
PLASTIC SPEAKER EGO  MAC12 9994 29/09/10 5.916,00 23,74 ESCUELA FATIMA OSCAR SANTANA Good 31 March 2013 TB CARE I /USAID
PLASTIC SPEAKER EGO  MAC12 9995 29/09/10 5.916,00 23,74 ESCUELA FATIMA OSCAR SANTANA Good 31 March 2013 TB CARE I /USAID
AMPLIFIER SANT DS 9702 9991 29/09/10 5.800,00 23,26 ESCUELA FATIMA OSCAR SANTANA Good 31 March 2013 TB CARE I /USAID
5 GLASS MAGNIFYING BIFOCALES N/A 07/07/10 5.510,00 22,11 LABORATORIO NACIONAL ( LANER) Good 31 March 2013 TB CARE I /USAID
5 GLASS MAGNIFYING BIFOCALES N/A 07/07/10 5.510,00 22,11 LABORATORIO NACIONAL ( LANER) Good 31 March 2013 TB CARE I /USAID
10 THERMOMETER 10 A 110C N/A 07/10/09 4.060,00 16,29 LABORATORIO NACIONAL ( LANER) Good 31 March 2013 TB CARE I /USAID
MODULE 3/DRAWERS METAL GRAY ALUMINIUM9624 27/08/09 3.702,72 14,86 PROFAMILIA\KNCV Central Office Good 31 March 2013 TB CARE I /USAID
MODULE 3/DRAWERS METAL GRAY ALUMINIUM9619 27/08/09 3.702,72 14,86 PROFAMILIA\KNCV Central Office Good 31 March 2013 TB CARE I /USAID
CALCULATOR SHARP 2630 PIII 9651 29/09/09 2.726,00 10,95 PROFAMILIA\KNCV Central Office Good 31 March 2013 TB CARE I /USAID
2 TRIPODE DE BOCINA 160L 9992-9993 29/09/10 2.668,00 10,70 ESCUELA FATIMA OSCAR SANTANA Good 31 March 2013 TB CARE I /USAID
UPS APC BACK-UP 550VA 9694 23/09/09 2.510,00 10,08 PROFAMILIA\KNCV Central Office Good 31 March 2013 TB CARE I /USAID
2 MICROPHONES C/CABLE BARQUILLAN\A 29/09/10 1.856,00 7,44 ESCUELA FATIMA OSCAR SANTANA Good 31 March 2013 TB CARE I /USAID
SUITCASE FOR LAPTOP 15" TYPE LATHERN/A 31/08/10 1.102,00 4,44 PROFAMILIA\KNCV Central Office Good 31 March 2013 TB CARE I /USAID
5 PIPES BOX CENT PL 50ML P/25 N/A 06/10/09 1.078,80 4,34 LABORATORIO NACIONAL ( LANER) Good 31 March 2013 TB CARE I /USAID
CHAIR P/PC CHERRY BEIGE BLACK 9695 23/09/09 870,00 3,51 PROFAMILIA\KNCV Central Office Good 31 March 2013 TB CARE I /USAID
SUIT CAS FOR/MINI LAPTOP 10" N/A 31/08/10 806,20 3,23 PROFAMILIA\KNCV Central Office Good 31 March 2013 TB CARE I /USAID
MONITOR FLAT DELL 17" 9687 23/09/09 included in computer costs PROFAMILIA\KNCV Central Office Good 31 March 2013 TB CARE I /USAID
MONITOR FLAT DELL 17" 9698 09/09/09 included in computer costs PROFAMILIA\KNCV Central Office Good 31 March 2013 TB CARE I /USAID

(1) Description of equipment: transportation (vehicles), administration (computers, faxes), laboratory equipment or others

(2) Identification number (eg Manufacturer's serial number, model number, Federal stock number, national stock number)

(3) Date of invoice

(4) Total price including any sales tax paid. Use currency on invoice

(5) Note any sales tax charged

(6) Address

(7) Good/fair or bad

(8)+(9) Ultimate disposition data, (in the case of a vehicle) including date of disposal and sales price or the method used to determine current fair market value. 

where a recipient compensated TB CARE I for its share. Attach supplementary info


